

Government of Jammu and Kashmir,

Office of the District Development Commissioner, Kupwara
Phone:01955-253335;Fax:01955-252130; email: kupwara@nic.in.
Email CPO. cpokupwara@gmail.com

Subject:-Tour note of Yoinsoo- Kohru and Mawer area of Langate Constituency.

S. No	Demand/ Greivance	Direction	Action by
1	Younisoo- Kohru Road	Executive Engineer PMGSY shall resume work on the project within a week's time. He will carry out berm filling in accordance with laid down standards on most urgent basis. The damages caused in the B.T. shall be got repaired within the shortest possible time.	Ex. Engineer PMGSY Handwara
2	Handwara- Chogul Road	PMGSY authorities shall take necessary steps for completion of the project by June, 2016.	Ex. Engineer PMGSY Div Handwara
3.	Deficiency of water supply in Haripora	Executive Engineer PHE Division, Handwara shall explore the possibility of providing piped drinking water to two habitations of village Haripora, on expeditious basis.	Ex. Engineer PHE Div. Handwara
4.	Protection work on Younisoo- Kohru Road at Pohru-peth	Executive Engineer PMGSY shall immediately take up protection works on the under-construction road at Phru-peth, so as to obviate any danger to general public.	Ex. Engineer PMGSY Div Handwara
5.	Kultoora: Shortage of Drinking Water and protection to paddy land.	PHE authorities informed that the pipes and other allied infrastructure shall be laid within two months for providing drinking water to the intended population. A compliance report shall be furnished soon after completion of the work.	Ex. Engineer PHE Div Handwara
6.	Completion of Foot Bridge at Hanjishart	Executive Engineer R&B Handwara shall take immediate steps for completion of the ongoing foot bridge, keeping in view the hardships faced by the inhabitants, especially school-going kids.	Ex. Engineer R&B Div Handwara
7.	Batagund Rural Development Road	R&B Deptt shall take over the road constructed by the Rural Development Department for its further upgradation.	ACD Kupwara
8.	PHC Qalamabad	R&B authorities shall complete the balance work on PHC Qalamabad by the end of March, so that the project is commissioned at the earliest. CMO Kupwara shall provide ECG machine and a technician for making available service to public. He shall also get the damaged Solar Plant repaired on most urgent basis, for ensuring power back up.	CMO Kupwara

9	Auditorium Hanga	JK PCC authorities shall ensure completion of the project by April, 2018 for making it functional. DGM JK PCC will also ensure that ceramic tiles of appropriate quality and good design are used in the washrooms.	Deputy General Manager JKPC Kupwara
10.	Qalamabad Market	A low cost proposal for installing solar lights in Qalamabad market shall be explored by the ACD Kupwara, on urgent basis to redress the	ACD Kupwara
11.	Overhead Bridge near GHSS Qalamabad	ADC Handwara shall expedite land acquisition proceedings in respect of structure of the GHSS Qalamabad, falling within the alignment of widening of Nowgam road, for facilitating early construction of Overhead Bridge.	ADC Handwara/ CEO Kupwara
12.	Chuntiwari-Darbal Road (CRF)	Executive Engineer, R&B Handwara shall accelerate pace of execution and endeavour to complete the project during next working season. He will also develop Chowk at Batgund.	Ex. Engineer R&B Div Handwara
13.	Palyfield Batgund	ACD Kupwara shall take steps for development of playfield at Batgund.	ACD Kupwara/ District Youth Services Sports Officer Kupwara
14.	Flood Protection at Batagund	Concerns were articulated about possible threat of flood due to unregulated extraction of bed material in Mawar Nallah. Executive Engineer, I&FC Handwara shall excavate bed material as necessary to channelize the nallah so as to minimize threat of flood to people and properties. ACD shall examine possibility of laying gabion crates at vulnerable spots.	Ex. Engineer I&FC Div Handwara
15.	Play-field at Maratgam	A. delegation met during visit to Mawar Langate and demanded construction of play-field at Maratgam. Work may be taken up immediately as necessary instructions have already been conveyed.	District Youth Services Sports Officer Kupwara

DDCK/9094-99
DF-24-2-2018

copy to the:-

1. Commissioner Secretary to Govt. Planning & Dev. & Monitoring . Department J&K.
2. Divisional Commissioner Kashmir , Srinagar.
3. _____ (All for information)

Sd/-
District Dev. Commissioner.
Kupwara.

Chief Planning Officer,
Kupwara.